Parcel G HPNS Weekly Progress Report Meeting Agenda
July 6th, 2020

Conference Call
Call-in: 1-866-715-1957
Passcode: 6162227#

1:00 - 1:30pm

Weekly Progress Reports Recap:

e May 31~ June 4"": Completed TU-101 excavation, continued excavation of TU-95 and TU-97,
constructed RSY Pad, processed soil and segregated debris, escorted/supported site visitors
June 7% — 11%: Completed excavations of TU-95, commenced excavation of TU-70, processed
soil and segregated debris, escorted agency site visitors as needed, continued road repairs on
Manseau and | Street.

June 14" — 18™: Continued excavations of TU-70 and TU-69, processed soil and segregated
debris, escorted agency site visitors as needed, continued road repairs on Manseau and | Street.
June 215 - 25™: Continued excavations of TU-70 and TU-69, processed soil and segregated
debris, continued backfill activities for TU-107 escorted agency site visitors as needed, continued
road repairs on Manseau and | Street.

June 28™ — July 2": Continued excavations of TU-77 and TU-79, processed soil and segregated
debris, escorted agency site visitors as needed, closed H Street and opened detour route.

Topics to Discuss:

1. Parcel G Fieldwork Updates
2. Air and Dust Monitoring
3. Miscellaneous
a. Sr-90 Results Summary
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